
CDM CAMP DRESSER & McKEE INC. 

environmental engineers, scientists, 
planners, & management consultants 

JSKPARECOKD,SU:NT,;i(Hi;(;iON5i 

200 West Adams Strset, Suite 1600 
Chicago, Illinois 60606 
312 786-1313 

May 13, 1988 
513970 

Mr. Gregg Kulma 
Regional Project Officer 
U.S. Environmental Protection Agency 
230 South Dearborn Street 
Chicago, Illinois 60604 

Mr. Paul Bitter 
Remedial Project Manger 
U.S. Environmental Protection Agency 
230 South Dearborn Street 
Chicago, Illinois 60604 

Subject; Work Plan Approval in Preparation for Project 
Close-Out of Reilly Tar and Chemical Site 

Work Assignment No.: 76-5L06 

Project: REM II - EPA Contract No. 68-01-6939 

Document No.: 177-WPl-WP-GDDT-l 

Dear Messrs. Kulma and Bitter: 

In preparation for close-out of the Reilly Tar and Chemical Site, it 
is necessary that a work plan based on costs incurred to date and 
close-out costs be approved. The attached Work Assignment Form and 
Optional Form 60 in conjunction with this letter will serve as the 
conplete work plan for this work assignment. 

On February 12, 1985, CDM Annandale and Roy F. Weston, Inc., 
received ein unsigned Work Assignment from EPA to perform an RI/FS at 
the Reilly Tar eind Chemical Company Site. On February 28, a signed 
copy of the same Work Assignment was received by CDM. One week later, 
on March 8, 1985, CDM received a revised Work Assignment (Doc. No. 
177-WFl-IO-AUUU-l) from EPA v4iich expanded the RI portion of the 
study. In accordance with the revised Work Assignment, CDM submitted 
a Work Plan Memorandum (Doc. No. 177-WP1-WM-AVAW-2) to EPA on April 3, 
1985. After receiving EPA comments, the Work Plan Memorandum was 
resubmitted with an EPA exceptions memo dated April 10. The exception 
memo set up a meeting which occurred J^ril 16, 1985 between Roy F. 
Weston, Inc., MPCA, USGS and EPA. On /^ril 19, R. M. Bart, Weston's 
Project Manager sent a memo summarizing the results of the meeting to 
John W. Hawthorne of CDM, stating that CH M Hill had been assigned the 
RI portion of the work and Roy F. Weston had been assigned the FS. On 
April 26, 1985, CDM submitted an Interim Work Assignment Amendment 

22510/43 



CAMP DRESSER & McKEE INC. 

Mr. Gregg Kulma 
Mr. Paul Bitter 
May 13, 1988 
Page - 2 -

(Doc. No. 177-WPl-EP-BAUW-l) requesting additional LOE hours because 
of the new scope of work. 

On August 23, 1985, EPA notified CDM in writing that the Reilly Tar 
and Chemical Project had been closed out. A Work Assignment 
Completion Report (Doc. No. 999-RG5-EP-7777-1) was submitted to EPA on 
September 27, 1985. 

The Optional Form 60 gives the costs incurred to date on this project 
prior to cancellation. Also included in the summary teible are the 
additional costs estimated to be incurred to close-out the contract. 
Currently, 509 LOE hours have been incurred to date at a cost of 
$30,125. Total project LOE hours and costs are given in the Optional 
Form 60. 

Close-out activities will include; preparation and submission of this 
work plein, conpletion of Work Assignment Completion Report, 
finalization and invoicing of the Phase II Award Fee, submission of 
final invoice and file transfer. 

As you are aware, approval of this work plan is necessary before 
project close-out can be conpleted. If you have any questions or if 
we can provide any assisteince, please call me or the Site Manager, Rik 
Lantz. 

Sincerely, 

CAMP DRESSER & McKEE INC. 

jbhr H./Schroeter, P.E. 
RegiJon V Manager 

r/RL:wg 

tachments 

cc: J. Garforth. Contracting Officer, U.S. EPA 
R. Quinn, Project Officer, U.S. EPA 
J. Kingscott, Region V Coordinator, U.S. EPA 
Jion Yoshitani, CDM 
Rich Culver, FPC 
Docxjment Control 
File 177-00 

22510/43 



PERFORMANCE OF REMEDIAL RESPONSE 
ACTIVITIES AT UNCONTROLLED HAZARDOUS 

WASTE SITES (REM II) 

U.S. EPA CONTRACT NO. 68-01-6939 

WORK PLAN 
FOR 

CLOSE-OUT OF THE REILLY TAR 
AND CHEMICAL SITE 

MAY 1988 

EPA Work Assignment No.: 76-5L06 
REM II Document No.: 177-WPl-WP-GDDT-l 

Prepared By: 

Approved By: 

Approved By: 
an G. C^ftis,! 
& Administration Manager 

Date:_ 

Date 

Date: 

22510/42 



REM II REMEDIAL RESPONSE TEAM 
TO: 

Mr. iPaul Bitter 
U.S. Environmental Protection Agency 

FROM-
REGION 

CNAME]TY,PE OR 

SIGNATURE 

INT Dawn M. Kazmferczak 

V 

OATE 

May 26., 1988 
SITE NAME 

•ReiHTy Tar 

SITE NUMBER-

177 
DOCUMENT CONTROL NO. 

177-WPl-WP-GDDir-l 

THE FOLLOWING DOCUMENTCS) 
ARE TRANSMITTED: 

g( HEREWITH 

• BV MESSENGER 

• UNDER SEPARATE COVER 

• OTHER( ) 

TITLE 
NO. OF 
COPIES CIRCULATION 

Work Plan Approval in 
Preparation for Proj­
ect Closeout of 
Reilly Tar and Chem^? 
ical Site (Ref. Doc. 
No. 177-WPl-WP-GDDT) 

THE DOCUMENTS CAN BE CLASSIFIED AS THE FOL' "WING: 

• APPROVED 

:• APPROVED 
AS NOTfED 

• FOR YOUR INFORMATION 

CS Distribution 

• RETURNED FOR 
CORRECTION 
AND RESUBMITTAL 

• PER YOUR REOUEST 

• CLASSIFIED 
CONFIDENTIAL 

NOTE: 

THE LISTED DOCUMENTS ARE TO BE RETURNED TO: 

ON THE FOLLOWING DATE: 

PREPARED UNDER EPA CON.TRA.CT NO. 68-01-6.939 FORM 1004 
2/21/85 



SITE 177 - REILLY TAR 
WORK ASSIGNMENT 114F - 76-5L06.1 

REMIS: Task Detail by Firm 
as of 04/23/88 

SITE MANAGER - MICHAEL R. SORT 
UA MANAGER - MICHAEL R. BORT 

REMIS: JCSUBTASK.RPT 
DATE : 5/05/88 
PAGE : 1 

REGION 5 
LEAD FIRM - RFW 

Prof Hrs Prof $ Supp Hrs Supp $ Equipment Travel ODCS Sub Pool W/0 Fees All Fees Total 

Phase UPl 

ADMIN - ADMINISTRATION 
Incurred FPC 

COM 
0 
3 

0 
302 

0 
8 

0 
229 

0 
0 

0 
0 

0 
3 

0 
0 

0 
534 

46 
19 

46 
553 

Subtotal 3 302 8 229 0 0 3 0 534 64 599 

RFW 29 1928 15 294 0 62 5 0 2289 80 2369 

Total Incurred: 
Budgeted: 
Vari ance: 

32 
42 
10 

2231 
2400 
169 

23 
10 

-12 

523 
243 

-279 

0 
0 
0 

62 
460 
398 

8 
265 
257 

0 
0 
0 

2823 
3368 
544 

145 2968 

DELOE ^ WORK PLAN MEMO 
Incurred FPC 

COM 
0 
1 

0 
39 

0 
1 

0 
20 

0 
0 

0 
0 

0 
28 

0 
0 

0 
86 

446 
212 

446 
299 

Subtotal 1 39 1 20 0 0 28 0 86 659 745 

CLE 
ICF 
RFW 

0 
0 
53 

0 
0 

2304 

0 
0 
22 

0 
0 

573 

0 
0 
0 

0 
0 
24 

0 
0 

218 

0 
0 
0 

0 
0 

3119 

31 
429 
1091 

31 
429 

4210 

Total Incurred: 
Budgeted: 
Variance: 

54 
78 
24 

2343 
2827 
484 

23 
24 
1 

592 
583 
-9 

0 
0 
0 

24 
0 

-24 

246 
260 
13 

0 
0 
0 

3205 
3670 
464 

2210 5415 

INTRT - INTERIM RPJ. 
incurred FPC 0 0 0 0 0 0 0 0 0 77 77 

Subtotal 0 0 0 0 0 0 0 0 0 77 77 

RFW 94 3621 7 230 0 0 3 0 3853 135 3988 

Total Incurred: 
Budgeted: 
Variance: 

94 
68 

-26 

3621 
2280 

-1340 

7 
24 
17 

230 
583 
353 

0 
0 
0 

0 
490 
490 

3 
1220 
1217 

0 
0 
0 

3853 
4573 
720 

212 4065 



SITE 177 - REILLY TAR 
WORK ASSIGNMENT 114F - 76-5L06.1 

REMIS: Task Detail by Firm 
as of 04/23/88 

SITE MANAGER - MICHAEL R. SORT 
UA MANAGER - MICHAEL R. BORT 

REGION 5 
LEAD FIRM - RFW 

REMIS 
DATE 
PAGE 

JCSUBTASK.RPT 
5/05/88 

2 

Prof Hrs Prof $ Supp Hrs Supp $ Equipment Travel DOCS Sub Pool W/0 Fees All Fees Total 

PRPLN - PROJECT PLAN 
Incurred FPC 0 0 0 0 0 0 0 0 0 8 8 

Subtotal 0 0 0 0 0 0 0 0 8 8 

RFW 0 0 7 191 0 '-35 176 0 402 14 416 

Total Incurred: 
Budgeted : 
Vari ance: 

0 
28 
28 

0 
1293 
1293 

7 
8 
1 

191 
194 

3 

0 
0 
0 

35 
0 

-34 

176 
295 
lis 

0 
0 
0 

402 
1782 
1380 

22 424 

QUALT - QUALITATIVE ANAL 
Incurred FPC 0 0 0 0 0 0 0 0 0 4 4 

Subtotal 0 0 0 0 0 0 0 0 0 4 4 

RFW 0 0 5 205 0 0 0 0 205 7 212 

Total Incurred: 
Budgeted: 
Variance: 

0 
24 
24 

0 
1785 
1785 

5 
24 
19 

205 
'583 
378 

0 
0 
0 

0 
0 
0 

0 
100 
100 

0 
0 
0 

205 
2468 
2263 

11 216 

WKPLN - WORK PLAN 
Incurred FPC 0 0 0 0 0 0 0 0 0 323 323 

Subtotal 0 0 0 0 0 0 0 0 0 323 323 

CLE 
RFW 

12 
317 

579 
13268 

3 
41 

74 
1179 

0 
0 

0 
705 

10 
333 

0 
0 

663 
15486 

23 
542 

686 
16028 

Total Incurred: 
Budgeted: 
Variance: 

329 
170 
-159 

13847 
7073 

-6774 

44 
64 
20 

1253 
1553 
299 

0 
0 
0 

705 
460 
-245 

344 
625 
281 

0 
0 
0 

16149 
9711 
-6438 

888 17037 



SITE 177 - .REILLY TAR 
WORK ASSIGNHENT 114F - 76-SL06.1 

REMIS: Task Detail by Firm 
as of 04/23/88 

SITE MANAGER - MICHAEL R. SORT 
UA MANAGER - MICHAEL R. BORT 

REMIS; JCSUBTASK.RPT 

REGION 5 
LEAD FIRM - RFW 

DATE 
PAGE 

S/OS/BB 
3 

Prof Hrs Prof $ Supp HPS Supp $ Equipment Travel ODCS Sub Pool W/0 Fees A11 Fees Total 

Totals for Phase UPl 

Incurred FPC D 0 0 0 0 0 0 0 0 904 904 
COM 4 341 9 249 0 0 31 0 621 231 852 

Subtotal 4 341 9 249 0 0 31 0 621 1135 1756 

CLE 12 579 3 74 0 0 10 0 663 54 717 
ICF 0 0 0 0 0 0 0 0 0 429 429 
RFU 493 21122 96 2670 0 826 736 0 25353 1869 27223 

Phase WPl Total: 509 22041 107 2993 0 826 777 0 26637 3488 30125 
Task2-BUD: 410 17658 154 3739 0 1410 2765 0 25572 0 25572 
Variance: -98 -4383 46 745 P 583 1988 0 -1065 -3488 -4553 

Totals for UA 114F 

Incurred FPC 0 0 0 0 0 0 0 0 0 904 904 
COM 4 341 9 249 0 0 31 0 621 231 852 

Subtotal 4 341 9 249 0 0 31 0 621 1135 17 56 

CLE 12 579 3 74 0 0 10 0 663 54 717 
ICF 0 0 0 0 0 0 0 0 0 429 429 
RFU 493 21122 96 2670 0 826 736 0 25353 1869 27223 

114F Total Incurred: 22041 107 2993 0 826 777 0 26637 3488 
Budgeted: 17658 154 3739 0 1410 2765 0 25572 1673 
Variance: -98 -4383 46 745 0 583 1988 0 -1065 -1815 -T580 

o o 



CONTRACT PRICING PROPOSAL 
(Research and Development) 

I Office of Management and Budget 
I Approval No. 29-R0184 

No. of Pagesi This form Is for use iNhen (i)submission of cost or IPage No.: 
pricing data is required and (11) submission for the | 
Optional Form 99 Is authorized by contracting officer.) 1 

Name of Operator! |Supplies and/or Services to be Furnlshedt 
COM Federal Programs Corporation I 

|Rei11y Tar and Chemical 
Home Office Address: |Nork Plan 

13135 Lee Jackson Memorial Highway, Suite 200 | 
Fairfax, VA 22033 | 

Division and Locatlons(s) where work to be performed: [Total Proposal Amount: (Solicitation No. 
Fairfax, VA and others | $31,403 |W.A. 76-5L06 

DETAIL DESCRIPTION OF COST ELEMENTS 

l^II 
mw 

IRECT MATERIAL 
iTERIAL OVERHEAD 

I TOTAL COST 

I 
I 

3. DIRECT LABOR: I EST HOURS 

4. LABOR OVERHEAD: 

Prof. LOE Hours | 0 
Support Hours j 0 

TOTAL DIRECT LABOR |/////////// 
1 
I O.H. RATE 

I 33.6% 
I 44.0% 

TOTAL LABOR OVERHEAD |/////////// 

RATE/HOUR | EST COST 
1 
I $0 
I $0 

X BASE= I EST COST 
I 

$0 I $0 
$0 I $0 

///////////|//////////// 

5. SPECIAL TESTING: 
6. SPECIAL EQUIPMENT: 
7. TRAVEL: 
A TRANSPORTATION: 
W. PER DIEM SUBSISTENCE 

TOTAL TRAVEL 

8. CONSULTANTS 
Camp Dresser ft McKee Inc. 
R. F. Meston 
Clement Associates 
Total Team Subcontractors 
Subcontract Pool 

LOE Hours 
4 

493 
12 
509 

$620 
$27,889 

$729 

TOTAL CONSULTANTS 

$729 
$0 

//////////// 

$29,238 
$0 

//////////// 

9. OTHER DIRECT COSTS 

10. 
11. G ft A EXPENSE 

13. 

TOTAL DIRECT COST AND OVERHEAD 
5.0% of Cost Items 1,2,3,4,6,7,86,9 (less Incurred) 
3.7% of Cost Item 8a (less Incurred) 

TOTAL ESTIMATED COST 

14. FEE OR PROFIT 

15. 

See Exhibit A 

TOTAL ESTIMATED COST AND FEE OR PROFIT 

$0 

$0 

$0 

$729 

$29,238 

$0 

$29,967 
$0 
$0 

$29,967 

$1,436 

$31,403 



This proposal is submitted for use In conjunction Hith and In response to (Describe RFP, etc.) 
Vtork Assignment No. 76-5L06 
and reflects our best estimates as of this date. 

TYPED NAME AND TITLE I SIGNATURE, 

NAME OF FIRM / 7 1 OAfE OF SUBMISSION 
/ / I: May 24, 1988 

EXHIBIT A - SUPPORTirg SCHEDULE 
8. CONSULTANTS 

R. F. Meston 
Hours $ 

Professional Labor Incurred to Date 
Clerical Labor Incurred to Date 

493 
96 

$21,122 
$2,670 

Total Labor 589 $23,792 

Travel Incurred to Date $826 

Other Direct Costs Incurred to Date $736 

Subtotal $25,354 
Fee 

Total 

$2,535 

$27,889 

continued on next page 

I.Has any Executive Agency of the United States government performed any revleN of your accounts 
or records In connection with any other government prime contract or subcontract within the past 
year? 
X Yes _ No 
Name and address of reviewing office and Individual Telephone Number/Extension 
USEPA, 150 Causeway ST., Boston, MA, Mr. Paul McKechnle (617)223-0940 

II.Will you require the use of any government property In the performance of this proposed 
contract? 
K Yes _ No Government property has been furnished under Program Management. 

III.Do you require government contract financing to perform this proposed contract? 
X Yes _ No (If yes. Identify.):. Advance payments X Progress payments _ Guaranteed loans 

IV.Do you now hold any contract for the same or similar work called for by this contract? 
X Yes _ No (If yes. Identify.): This Is an amendment to Contract No. 68-01-6939 

v.Does this cost summary conform with the cost principles set forth In Agency regulations? 
X Yes _ No 



Exhibit A (continued) 

8. CONSULTANTS (continued) 

Clement Associates 

Professional Labor Incurred to Date 
Clerical Labor Incurred to Date 

Total Labor 

Other Direct Costs Incurred to Date 

Subtotal 
Fee 

Total 

Hours 

12 
3 

15 

$579 
$74 

$653 

$10 

$663 
$66 

$729 

14. FEE OR PROFIT 

BASE 
PHASE 1 AMARD 
PHASE 2 AMARD 

$568 
$561 
$307 

Total Fee $1,436 



i 

CONTRACT PRICING PROPOSAL 
(Research and Development) 

I Office of Management and Budget 
I Approval No. 29-R0184 

This form is for use Nhen (i)submiss1on of cost or jPage No.t 
pricing data is required and (ii) submission for the j 
Optional Form 99 is authorized by contracting officer.) 1 

Name of Operator: 
Camp Dresser & McKee Inc. 

No. of Pages: 

I Supplies and/or Services to be Furnished: 

Home Office Address: 
One Center Plaza 
Boston, MA 02108 

I 
IRellly Tar and Chemical 
INork Plan 
I 
I 

Division and Locations(s) Mhere Nork to be;,per formed: jTotal,Proposal Amount: • |. Soli citation No. 
Fairfax, VA, Chicago, IL, and others | $620 |N.A. 76-5L06 

1. 
DETAIL DESCRIPTION OF COST ELEMENTS Ii TOTAL COST-

MII 
^1A 

IRECT MATERIAL 
TERIAL OVERHEAD 

3. DIRECT LABOR: See Exhibit A I EST HOURS I RATE/HOUR 

1 4 1 
I 9 I 

Professional LOE 
Support Hours 

TOTAL DIRECT LABOR j///////////j/////////// 
1 1 

4. LABOR OVERHEAD: j O.H. RATE j X BASE" 

Overhead j 161.90%! $225 

TOTAL LABOR OVERHEAD |///////////j/////////// 

I 161.90%! 
I I 

5. SPECIAL TESTING: 
6. SPECIAL EQUIPMENT: 
/^TRAVEL: 

TRANSPORTATION 
t. PER DIEM SUBSISTENCE ¥ 

TOTAL TRAVEL 

8. CONSULTANTS LOE Hours 

Total Team Subcontractors 
Subcontract Pool 

TOTAL CONSULTANTS 

EST COST 

$130 
$95 

//////////// 

EST COST 

$364 

//////////// 

$0 
$0 

//////////// 

$0 
$0 

//////////// 

9. OTHER DIRECT COSTS See Exhibit A 

10. 
11. GENERAL AND ADMINISTRATIVE EXPENSE 
12. ROYALTIES 
13. 

TOTAL DIRECT COST AND OVERHEAD 
0.00% 

TOTAL ESTIMATED COST 

14. FEE OR PROFIT See COM FPC 0F60 

15. TOTAL ESTIMATED COST AND FEE OR PROFIT 

$225 

$364 

$0 

$0 

$0 

$31 

$620 
$0 

$620 

$0 

$620 



This proposal Is submitted for use in conjunction Nith and in response to (Describe RFP, etc.) 
IrJork Assignment No. 76-5L05 
and reflects our best estimates as of this date. 

TYPED NAME AND TITLE | SIGNAT 
Jonathan 6. Curtis, Senior Vice President j 

NAME OF FIRM 
Camp Dresser & McKee Inc. 

EXHIBIT A - SUPPORTING SCHI 

3. DIRECT LABOR 

Category Hours 

Professional Incurred to Date 4 

Professional Total 4 

Rate $ 

$130 

$130 

Support Incurred to Date 

Support total 

9 

9 

$95 

$95 

Direct Labor 13 $225 

9. OTHER DIRECT COSTS 

ODCs Incurred to Date 

Total Other Direct Costs 

$31 

$31 

I.Has any Executive Agency of the United States government performed any revieu of your accounts 
or records in connection with any other government prime contract or subcontract Nithin the past 
year? 
X Yes _ No 
Name and address of reviewing office and individual Telephone Number/Extension 
USEPA, 150 Causeway ST., Boston, MA, Mr. Paul McKechnie (617)223-0940 

II.Nifi you require the use of any government property in the performance of this proposed 
contract? 
X Yes _ No Government property has been furnished under Program Management. 

III.Do you require government contract financing to perform this proposed contract? 
X Yes . No (If yes, identify.)t_ Advance payments X Progress payments _ Guaranteed loans 

IV.Do you now hold any contract for the same or similar work called for by this contract? 
X Yes _ No (If yes, identify.): This is an amendment to Contract No. 68-D1-6939 

V.Does this cost summary conform with the cost principles set forth in Agency regulations? 
X Yes _ No 



USEPA WORK ASSIGNMENT FORM 

1. WORK ASStGNMENT 

PROJECT ^MME: 

r ItJTOnHATION 
Reilly Tar and Chemical CONTRACTOR:. CDM/Weston VMORK ASSKMCNT NO.: 76-5L06 

RI/FS ACTIVITY: 

DATt: May 10, 1988 

EPA CONTRACT NO: 68-01-6939 REVISONNO.: 

CONTRACTOR CONTROL NO.: DOC . #1 77-WP 1-WP-GDDT-1 MOCyiCATIONNO.: 
(Ccf«M^OfteU»On^ 

2. DESCRIFTKINOF 
ACTX>N; 

NEW WORK 
• ASSIGNMENT 

•imtflmSOW, 
and LOE 

• CompWto SOW ««imat«d 
bwd9« and schedulae 

REOUIREO 
APPROVAL 

EPAREQOfV 
HEAOQUAmm 

PHERM 
AMENDMENT 

•Chan9alnL0C 
Seopabyta^i 

tNCPeMEMTAi. 
FUNONQ 

EPA REGIONS 
hCAOOUARTERS 

(5X 

PARTIAL WORK PLAN 
APPROVAL 

RNAL WORK PLAN 
APPROVAL 

* ApprevN ol wait plan 
•AtMlunda 

AMENDMENT TO PINAL 
_ WORK PLAN APPROVAL 
• • Cnanfa in LOE. acapa ot 

btjdgal by tapi 
• AIM aPOMonal MA a luntft 

Cinduda OP 60 a SF 1411) 

EPAREQIOPA 
HEAOOLIARTERS 

TECHNICAL 
• DIRECTION MEMORANDUM 

• DalaiM Mepa. biMgal 
and achadup 

•Ravi ndbralaval 

• Mna aNfl wMan SOW 

(At etangaa mual taa aRNn 
ovaral aeapa, budpai. and 
LOEappmndbyEPACO) byl 

EPAREOON 

WORK ASSIGNMENT 
C06i»LET10N N0TIPICATX3N 

^ATTACNMENTS) 

« Co>Pai.lui oaginaias 

ihia coiaetiaae a 
dby CO, 

CONTRACTOR 

i 1 BUOOETINPORMATKM 

CURRENT 

TOTAL PUN0IN3 
RECEIVED 

»• 

53,000 

THS ACTION 

TOTAL 

* OpaoN * dolai aaawiit ba ta*ad 
faaloruRr (n aqpantfira InM Mo* 

EPA atimaiaa LOE haiA # anira WA 

tNTcnMBuoQer 

(IKHMCALLOe) Itr 

•pCLUOCSPSa 

APPR0MB5 
WORK PLAN BUOOET 

(TECIMCALUSe) 

0^;,. 

509 

«• 

EICPCNOrrURE 
uMrr(a)c»r 

(TECHMCALLOE] « 

31,403 

509 31.^03 . 

• wcLuoes PS 
(1) ESTABUSHEOBY 

4. WA CONIPLETION DATE 

CURRENT: • May 10. 1988 REVISED. 

S. EPA COMMENTS: 
This pro.iect Will be closed out. 

/ DArt 

SPASWMATUAfS: 

REOIONALPAaCCTMANAa^ TSTT 
PHOMt. 

ASOIOMAL PAOJSCT OPPIcai OATS 

n APPROVED AS SUBMfTTEO 

I [ APPROVED MATH CHANGES 

J—J NOTAPPflOVED 

SK5NATLRE OP CONTRACTINQ 0PPIC6H DATE APPROVED 

CO 
EPA Proact CMoar 
RPORPM 
Comiaow 
EPA Coniraebng ORoar (vPian aniy 
aipandnma imn caanm w uaad) 

ATTACH STATEMENT OF WORK 
(PER DESCRIPTION OF ACTION) 

~ EL ia Navai Id Eieaad TMII FunSnf Rp 

UPDATE 2/1 »S7 ASH IOCS 



WORK ASSIGNMENT FORM (WAF) INSTRUCTIONS 

1. WORK ASMQNMCNT INFORMATION 

Pro|wl Nima • sua nam# or assignmant abbraviaiion aa statadm iha WA. 
Coniractof Pnma coniiador 
Wofk.Aailflnmant No - Numbar et iha WA taak as statadm tha mastar contract. 
AeiMty • Tha aaivity that is baing parformad. 
ERA Cantracl No. - Numbar ct mastar contrad undar which work a baing padonnad. 

• RavlalonNo. - 'intlar tor naw WA. Each subaaquani submasan ol tha WAF wiB ba 
saquantally.nuirbarad(1Z3,4 ) lor aach approvad submaaion. Should ba aaaignad by tha EPA 
CO. 
Data - Data tha.lorm a prapsiod 
Controetor Contral iNo. - Numbar asagnad by tha Contrador sa intamal oontral. 

• Modlflcatlon No. • To ba si«plad by tha EPA Contradmg Ottlear 

2. OESCRIPTION.OP ACTION 

Naw WMt Asslgnmani- Chackad by EPA upon lasuanea oi naw WA. 
Intarlm Amandmant • Chadiad for all ravanna to a WA (pnor to WP appraaaQ which ehangaa SOW. 
tOE,.dolBis. antlia preiod schadula. or adds addsanal Contrador tasha. This adan raquiraa tha 
altachad submasnn aim SOW. budgat spraadshaals (whKh prasent tha astlmalad budgat by task), 
and a datariad schadula dintanm tasks. 
Incramantal Funding - Is givan thiough an EPA conirad modlllcallon. Is usad whan tha currant A 
funding Isval w not sunidanicomparsd to tha aprowadworli plan. ProMdaaaddtlcnaifundsfora 
proiad at any tima whan that proiad • only parttaOy lundad. 

• Partial WP Approval-Chackad whan WP Is spprovad as paitisi^achmofaalndudo SOW. budgat a 
aummariiad on sgnad SF-1411 orOF-60. and schadula. 

• nnai WP Approval-Chackad whan WP la appiovad as final. Aitachmantslnduda SOW. budgat as 
sumfflsnaad on sgnad SF-14i i or OF<60. and schadula. 
Afflondmani le Final WP Approval • Chadiad whan fha Hnal apprevodWP la raviaad lo laflad 
a changan SOW. budgat or schadula. This adionraqusaa tha altachad subnvssional a changa 
n thO'SOW. budgat sproaddiaau summanzad on signad SF-1411 or OF-EO. andlbr dsudad 
schadula with addanatlon as appropdaia. and any roqurod supporting vdannaiian. May raqutra 
additional fisiding and purchasaraquaat. 
Tachhleal Olioellon Mamorandum • Chadiad whan Iha axaoutlon d tha WP la phaaad and iho 
phasing d tha work la wshin tha spprovad SOW. budgat. and aehadda. TNs adlon. wMeh • 
apprevad alitha EPA Ragiand lavd. raqulroa fha anachad submissian d a SOW. budgat, and 
achaddo to ddlna tha phaaad werk to ba parlormad wahbi tha limaa d tha apprevad WP. 
Work Aadgnmant Complotlen Notlfleatlan • Chackad and submatad by tha Contrador idon 
oompMlon d tha work saargnmant. EPA CO argnaturo wSf eondituta a stop work ordar. Tharo are 
not 

3. 8UOOET fNPORMATION-

Currant - Show the mod racant cod data oonsidant vdh tha WA stalua. 
This Aeilon • Show tha budgat changa baaig propoaad in aoootdanoa wah tha WAF action baing 
raquodadi 
Told - Show Iha aumndlon d tha currant and thia adion Inaa thd wd baoomo tha naw 
CURRENT whan idprevad. 
Totd Amdlng llaadva^ - Told dolar amoura which has baan aishoriMd for fha WA by tha EPA CO 
through cerarad medncdlona. 
kiMiliiitiidgat-Tha approvad currant budgat for tha WA pnor to nndWP approval. 

I WP tudgal • Tha approved tdsl budgd for the WA rdlodlng ••rtin.r.ti rtP .mt rmw 
Mud ba auppoitad by SF-1411 or OF-60. Th« mdudaa paiiid work plan approvals. 

I UHill'(IL) • The budgat auihoniad by thOiEPA RPMtand RPO lor uaa by the Contrador 
I oil nannaly ba uaad to track phased aipandaura BmHa assocratodiwah phased WA. 

ifha EPA Raglon 10 rdaaao panid funds assoodod wan fhaphaaa d work boaig 
landlI'dlowatharaaponaidayforthamorvfonng.andradloGaliondthaaafundBfo , 

ranrain M tha fTapond lavd. This diowo for baiiar oontid whila roduang approval dalaya. Tho EL « 
navar la oaosadfotd funding racaivad. Tho ELwillbaaMbyRagrondEPA. 

4. WA COMPLETION DATE • Idanfdias tha dda upon.which tha antra WA • to ba complaiad and allows lor 
Iha tracking d ravrannsto tha dda. 

5. EPA COMMENTS - Usad lor EPA commants if additiond axpfandnn is naadad. 

6. APPROVAL • Signatura blocks lot document approvalby dalmad stagas of tha WA and approvd<adion lakan 
by lira EPA CO Approval dma CO will ba raquirad m all casas aicapt tha Expanditura Limit column Tha EPA 
Regional RPM/RPO may approve Erpendiiura Limits providad tha amount is wiihm iha tdd tundmg racaivad 
and ina work is consistant wiih me approved WP and schedule Upon approvd d>tne Eipanditura Uma by ihe 
EPA Region, a copy snail ba sem lo iha EPA CO POby ina Ragnn 




